Exhibit A: Scope of Services

Design Services for Gulf Place and Beach Blvd Streetscape | Gulf Place, Gulf Shores Alabama

2.10.2016

I.  Project Understanding

“Project” refers to for Gulf Place & Beach Blvd from E. 3" St. to St. W. 4% located in Gulf Shores, Alabama.

“Owner” refers the City of Gulf Shores Alabama and its representatives.

“Design Team” refers to the Prime Consultant and all of its sub consultants contracted to complete this scope of work.
“Core Design Team” refers to the Landscape Architect, Civil Engineer, and Architect.

“Contractor” refers to the contractor hired by the City of Gulf Shores to build the project.

This scope of work is for the production of Design Tasks for the scope areas identified in Part II. Project Team +
Responsibilities. This scope of work and our professional fees are include design fork for GULF PLACE and four (7) blocks
of BEACH BLVD based on the limits of work and construction budget are outlined in Exhibit D: Project Limits. This fee is
based on a project construction cost of approximately $14,500,000 which includes $10,000,000 for Gulf Place and
$4,500,000 for Beach Blvd improvements. Changes in the construction scope or cost may be cause of a modification of
this design scope and professional fees.

Schedule: Refer to Exhibit E

Il.  Project Team + Responsibilities

The Design Team listed below includes all of the team members required to complete construction plans. Team
members will have varying levels of responsibility depending on the phase of work.

Scope Area Responsibility Firm

Project Management (prime) TSW

Landscape Architecture TSW

Civil Engineering Volkert
Architecture TSW

Survey Volkert

Coastal Engineering Volkert

Structural Engineering (site) Volkert

Site Electrical Volkert

Irrigation Irrigation Consulting Services
Structural (building) Stability Engineering
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Design Services for Gulf Place and Beach Blvd Streetscape | Gulf Place, Gulf Shores Alabama

MEP (building)

Covalent Engineering

Environmental Permitting Volkert
Dune Restoration Volkert
Traffic (ALDOT coordination) Volkert

Lighting Design (Site)
Geotechnical
Construction Admin

I, Basic Services

Gabler Youngston
Southern Earth Sciences
Volkert/ TSW

1.0 SURVEY + GEOTECHNICAL INVESTIGATIONS

1.1 Survey: The DESIGN TEAM will perform survey in preparation for the design work. Limits are Gulf Place
and Beach Boulevard from West 4" Street to East 3™ Street.

111
11.2
1.1.3
1.1.4
1.1.5

1.1.6

1.1.7

1.1.8

1.1.9

Develop a digital elevation model of the Gulf Place and Beach Boulevard using LiDAR.
Supplement LiDAR with ground survey

Verify LiDAR with check sections

Provide topographic survey of Gulf Place and on Beach Boulevard

Provide boundary survey of Gulf Place

Topographic survey will include the location and elevation of ground structures, pavements,
drainage features, visible utilities, setbacks and other existing conditions relevant to the
project design

Topographic survey will include 1’ contour intervals.
Underground utility survey is not a part of scope

Title research if not part of this scope and fee

1.2 Geotechnical: The DESIGN TEAM will perform geotechnical investigations in preparation for the design
work. Deep foundation borings will be obtained for the buildings, shade structures, signal poles,
pedestrian signal poles, and sheet pile wall. Shallow borings will be obtained for the parking lots and storm
water ponds. A pavement recommendation for pervious pavement to be used in the parking lots will be

provided. Itis estimated that 15 borings will be needed for foundation and wall design purposes, 2 borings

will be needed for pond design and about 10 shallow borings for pavement areas. The number and depth
of borings will be adjusted as required to meet project needs. Listed below is specific information to be
included in the geotechnical reports.

121
1.2.2

123

SW

PLANNERS
ARCHITECTS
LANDSCAPE ARCHITECTS

Test Location Plan
SPT/CPT Logs

Summary of Laboratory Data
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1.2.4 Discussion of General Soil Conditions

1.2.5 Site Preparation Guidelines

1.2.6 Foundation Evaluation and Recommendations
1.2.7 Pavement Section Recommendation and evaluation
1.2.8 Soil Parameters for Wall Design

1.2.9 Soil Parameters for Pond Design

2.0 60% SCHEMATIC DESIGN

2.1 Design Kick off Meeting: The DESIGN TEAM will hold a project kick off meeting to review the plans and
program with the Owner and discuss the detailed vision for the project including the project construction
budget and sustainability goals. An initial site visit will be performed to review the existing conditions and
verify conditions shown on the survey. The DESIGN TEAM and the OWNER will meet with adjacent
property owners to review areas where additional coordination between the proposed work and existing
uses is required.

2.11 Meetings (1)

2.2 Programming: The DESIGN TEAM will meet with the Owner to verify programming established in the April
2014 Gulf Place Master Plan and expanded upon in subsequent design work. This will be a comprehensive
meeting covering all areas of work within the project scope. The CORE DESIGN TEAM will attend the
meeting in Gulf Shores with the remaining team members attending by phone as needed.

2.2.1 Deliverable:
2.2.1.1 Technical memo outlining program requirements by area/element
2.2.2 Meetings (1)

2.3 30% Schematic Plans: The DESIGN TEAM will produce a 30% progress plan set based on the direction
established during programming. The 30% schematic plans are used to test the project program, identify
early coordination needs and gaps data. A Preliminary Concept Plan will be developed for Beach Blvd.
showing the roadway and sidewalk configurations for preliminary coordination with ALDOT. A coordination
meeting will be held by video conference to review the plans with the OWNER.

2.3.1 Deliverables: (Digital PDF)
2.3.1.1 Site Plan set at 1”=50
2.3.1.2 ALDOT Preliminary Concept Plan
2.3.1.3 Area Enlargements at 1”=20’

2.4 Design Guide for Public Outdoor Spaces: The DESIGN TEAM will work with the OWNER and its consultants
on other related projects to establish aesthetic design standards for this project and adjacent projects. The
intent is to produce a guide with standards other consultants can use in development of local projects so
that there is a single unified standard for Gulf Shore’s public spaces. A Design Guide and outline
specification will be produced including images of proposed elements and materials with selected colors,
and finishes in order to establish a clear design vocabulary. This work will include standards for:

24.1 Streetscapes
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2.4.2

243

2.4.4

245

Furniture

Lighting

Signage

Landscape

2.5 60% Schematic Plans + Pricing: The DESIGN TEAM will advance the design based upon the feedback from
30% Schematic Plans. 60% Schematic Plans will document the project elements to a level sufficient for
preliminary costing by a third party. Schematic Pricing Plans will include site plans with supporting sections
and elevations illustrating key elements of the design that may impact cost. The DESIGN TEAM will also
develop a Concept Plan for Beach Blvd. showing the proposed changes for preliminary coordination with
ALDOT. Our work will identify storm water features, hardscape elements, boardwalks, fences, railings,
walls, structures, furniture, lighting, mass grading, trees, and shrub and ground cover massing only. The
60% Schematic Plans + Pricing package will be submitted to the Owner for review and comment.

2.5.1

2.5.2

3.0 PERMITTING

Deliverables: (Digital PDF and 2 Hard Copies)

2511
25.1.2
2513
2514

2.5.1.5

2.5.1.6
2.5.1.7

2.5.1.8

2.5.19

2.5.1.10

25.1.11

Site Plans at 1”=50’

ALDOT Concept Plan

Color Rendered site Plan

Key Area Plan Enlargements at 1”=20

Design Guide for Public Outdoor Spaces

2.5.1.5.1 Landscape Hardscape Materials and Inspirational Imagery
2.5.1.5.2 Lighting approach and inspirational imagery

2.5.1.5.3 Landscape Materials approach, plant lists and inspirational imagery
2.5.1.5.4 Site Furnishings and Lighting approach and inspirational imagery
Conceptual grading plans

Conceptual storm water layout

Typical details showing basic dimensions and materials suitable for preliminary
costing; Provide proposed typical section for sheet pile wall

Preliminary traffic analysis of Beach Boulevard from W 4th Street to E 3rd Street.

Coordinate with ALDOT and City of Gulf Shores on potential location of new traffic,
pedestrian signals and access management

Rough Order of Magnitude Pricing Estimate

Meetings (1)

The Alabama Department of Environmental Management (ADEM) Division 8 Regulations and the Coastal
Management Program will require a Beach and Dune Permit for the Gulf Place project. The following is a scope
of work and fee for items required for the Beach and Dune Permit:

3.1 Beach and Dune Enhancement Plan
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311
3.1.2
3.13

314

Develop a monitoring and maintenance plan for vegetation and dune stabilization measures
Discuss conceptual mitigation concerning creation and/or enhancement of dunes
Prepare the Beach and Dune Permit Application

Prepare a Dune Restoration Plan

3.2 Environmental Impact and Natural Hazards Study (EINHS)

The EINHS will be performed in accordance with the Alabama Department of Environmental Management
(ADEM) Division 8, Code R. 335-8-2-.08-(d)-2(i-iii) and Code R. 335-8-2-.08-(d)-3-(iv) regulations. These
administrative codes represent "Wave Height Studies" and "Beach and Dune Enhancement Plans," respectively.

321
3.2.2
3.23
3.24

3.25

3.2.6
3.2.7

3.2.8

3.2.9

3.2.10

3.2.11

3.2.12

Our proposed scope of work is as follows:

Develop beach profiles for pre-developed and post-developed conditions
Develop eroded beach profiles for pre-developed and post-developed conditions
Locate and delineate velocity zones on the subject property

Analyze the project's potential to significantly increase the likelihood that damage will occur
from coastal flooding and storm events

Conduct a Littoral Environment Survey
Identify native vegetation on-site

Conduct a vegetation survey of the property from the seaward limit of construction to an
area seaward of the primary dune

Produce cover type density percentiles for on-site vegetation within vegetation survey
boundaries

Provide consultation in text regarding the relocation and planting of native plant species

Provide consultation in text regarding the placement of construction fencing, sand fencing,
and dune walkovers

Develop a monitoring and maintenance plan for vegetation and dune stabilization measures

The following must be provided prior to initiation of the EINHS activities:

3.2.13
3.2.14
3.2.15
3.2.16
3.2.17

3.2.18
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Legal description of the property

Property access

Topographic survey or boundary survey with on-site reference elevation
Proposed location of disturbed areas on the project site

Preliminary site plan and elevations

Drainage plans or final grading plan, if available
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3.3 Phase I Cultural Resources (CR) Survey and Alabama Historical Commission Coordination

The project will require an Archaeological and Historic Resource Survey. The following is a scope of work for a
Phase | Cultural Resource Survey.

331

3.3.2

333

334

Perform background research to identify any known cultural resources within the study area,
especially archaeological sites, cemeteries, historic structures, and historic communities.
This research will also serve to identify the potential for such resources. Several sources will
be utilized during this research including but not necessarily limited to the Alabama State
Site File (ASSF), the National Register of Historic Places (NRHP), the Alabama Register of
Landmarks & Heritage (ARLH), and the Online Archaeological GIS website for Alabama.

The field assessment will document archaeological sites, cemeteries, and historic structures.
GPS units will be utilized to track walked transects and plot shovel test areas. Shovel test
generally will measure 30cm in diameter and will be excavated into subsoil. Soils will be
sifted through a 6mm mesh screen to search for cultural material. Any artifacts recovered
during the investigation will be bagged and provenience, and returned to the laboratory for
analysis. Each resource discovered will be evaluated to a preliminary level necessary to
determine its potential eligibility for inclusion on the NRHP.

Prepare and submit the Phase | Cultural Resources Report for the subject property. This
report will be prepared in compliance with the guidelines set forth by the Alabama Historic
Commission (AHC) and will consider both archaeological and historic structural resources.
This report will detail the survey and findings of the research and include recommendations
of NRHP eligibility for each cultural resource. Those cultural resources that are considered
Not Eligible for the NRHP will be recommended for clearance. Those cultural resources that
have Undetermined or Potentially Eligible NRHP eligibility will be recommended for
avoidance or additional research.

Coordinate with the Alabama Historic Commission.

If cultural resources are found, then Phase |l Testing or Phase Ill Data Recovery is warranted these services can

be performed under a separate scope of work.

3.4 Wetland Delineation and Jurisdictional Determination

Delineate jurisdictional wetland areas on Gulf Place. The wetland delineation will be done in accordance with
the U.S. Army Corps of Engineers’ 1987 Wetland Delineation Manual and the 2010 Regional Supplement. The
scope of work is as follows:

34.1
34.2
343
3.4.4
345
3.4.6

3.4.7
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Review soil survey information

Review available aerial photography
Determine if hydrology indicators are present
Determine if hydrophytic vegetation is present
Determine if hydric soils are present

Locate wetlands using a handheld GPS unit

Flag wetland areas
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3.4.8 Complete Corps of Engineers Wetland Data Forms

3.4.9 Request that the Corps of Engineers verify the wetland jurisdictional determination

The wetland line is subject to change until final verification is received by the U.S. Army Corps of Engineers.
This service does not include a survey of the wetland boundaries.

3.5 Protected Species Surveys and Fish and Wildlife Service (FWS) Coordination

Volkert will coordinate with the U.S. Fish and Wildlife Service (FWS) to determine species of concern. We will
perform a survey for federally protected species listed on the FWS database for Baldwin County, Alabama. If
habitat or protected species are found on the site, or a survey for additional species is required, a separate
scope of work and fee may be required.

4.0 FINAL SCHEMATIC DESIGN

4.1 Schematic Design: The DESIGN TEAM will refine the Schematic Design set based on the OWNER’S feedback
and produce a Final Schematic Design Package for Owner review. The DESIGN TEAM will refine the plans
one (1) time if needed to address additional comments.

411 Deliverables: (Digital PDF and 2 Hard Copies)
4.1.1.1 Site Plans set at 1”=50
4.1.1.2 Key Area Plan Enlargements at 1”=20
4.1.1.3 Landscape Hardscape Materials and Inspirational Imagery
4.1.1.4 Lighting approach and inspirational imagery
4.1.1.5 Architectural Floor Plans and Elevations
4.1.1.6 Conceptual grading plans
4.1.1.7 Typical details showing basic dimensions and materials suitable for costing
4.1.1.8 (3) Birdseye sketches
4.1.1.9 Refined Cost Estimate

4.1.2 Meetings (1)

5.0 DESIGN DEVELOPMENT

5.1 Design Development will proceed following the owner’s approval of Final Schematic Design. Detailed plan
drawings and typical site details will be developed. The final deliverables for Design Development include
plans, prototypical details and finishes, enlargements, conceptual grading plans (for coordination with
Owner’s Civil Engineer). The DESIGN TEAM will make 2 informal progress submittals of the Design
Development Package at 30% and 60% complete and a formal review set at 90% complete for pricing and
Owner review. Following Owner review the DESIGN TEAM will refine the plans 1 time if needed to bring
the project within budget.
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Design Services for Gulf Place and Beach Blvd Streetscape | Gulf Place, Gulf Shores Alabama

5.1.1 Deliverables: (Digital PDF and @ Hard Copies)

5.1.1.1 Perform site visits with the survey noting restrictions, site distance, and general
characteristics of the site

5.1.1.2 All plans and details necessary to convey design intent and provide accurate cost
estimating at 1”=10".

5.1.1.3 Civil site plans

5.1.1.4 Overall Landscape Plan identifying by species and quantity trees, shrubs,
groundcovers, and turf.

5.1.1.5 Overall Hardscape Plan identifying hardscape elements for parking lots, sidewalks,
boardwalks, patios, walls, stairs, roof gardens, and ramps

5.1.1.6 Layout Plan identifying structures, furniture, and lighting.
5.1.1.7 Architectural floor plans and elevations

5.1.1.8 Conceptual mass grading

5.1.1.9 Design Development Pricing

5.1.1.10 Coordinate and attend review meetings with ALDOT

5.1.2 Meetings: up to six (6)

6.0 CONSTRUCTION DOCUMENTS

6.1 Construction Documents will be developed based upon the Owner approved Design Development
Package. Detailed plan drawings and details will be developed that are suitable for bidding and
construction of the project. The documents will include both detailed and performance landscape plan
specifications for design elements to give the contractor the maximum ability to provide solutions that
meet the design intent at competitive prices. The DESIGN TEAM will refine each of the following submittals
1 time to bring the project within budget:

. 50% Construction Plans (Land Development Permit and ALDOT coordination) (Digital PDF and
@ 3 Hard Copies)

. 80% Construction Plans; ALDOT Preliminary Plans (interdisciplinary QA/QC) — (Digital PDF)

. 90% Construction Plan Set (Owner Final Review) - (Digital PDF and @ 3 Hard Copies)

. 100% Construction documents; ALDOT Final Plans (Building Permits and Bidding) - (Digital

PDF and @ 3 Hard Copies)

6.1.1 Deliverables: Construction Documents will include plans, elevations, details and
specifications required to permit and bid the project:

6.1.1.1 Civil Plans and all associated disciplines to finish work
6.1.1.2 Landscape Architecture Plans all associated disciplines to finish work
6.1.1.3 Architecture Plans all associated disciplines to finish work

6.1.1.4 Coordinate and attend review meetings with ALDOT
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6.1.1.5 Develop site geometric plan, drainage plan, construction phasing plan, demolition
plan, utility plan, electrical plan, structural plans, signalization plans

6.1.1.6 Perform traffic counts and field work along Beach Boulevard and the intersections
within the project limits.

6.1.1.7 Perform site visits with the survey noting restrictions, site distance, and general
characteristics of the site

6.1.1.8 Perform traffic impact study and access management along Beach Boulevard from
W 4th Street to E 3rd Street. Make recommendations for traffic improvements.

6.1.1.9 Develop construction documents for final demolition, traffic control, erosion
control, civil, site, utility, electrical, and structural plans and quantities.

6.1.1.10 Develop specifications for demolition, traffic control, erosion control, civil, site,
utility, electrical, signalization and structural.

6.1.1.11 Develop final cost estimates
6.1.1.12 Prepare and submit ALDOT permits.
6.1.1.13 Perform QA/QC audit and constructability review

6.1.2 Meetings: up to nine (9)

7.0 BIDDING

7.1 The DESIGN TEAM will assist the owner during the bidding process answer prospective bidder’s questions
about the design and evaluate bids.

7.1.1 Deliverables
7.1.1.1 (1) Pre bid meeting in Gulf Shores
7.1.1.2 Bid evaluation and recommendations

7.1.2 Meeting (1)

8.0 CONSTRUCTION OBSERVATION

The DESIGN TEAM (except the Civil Engineer) will provide Construction Observation services reviewing work for
quality and conformance with the construction documents on the OWNER’S behalf. Construction Observation
services will be provided as hourly services not to exceed limit listed in Exhibit B FEE. Additional time beyond
that amount will be approved approval by the Owner in writing prior to completing additional work.

8.1 Typical construction observation activities include:
e  Site visits
e  Request for Information (RFI) responses
e Architects Supplemental Information (ASI) design clarifications

e  Contractor submittal reviews
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e  Contractor mock up reviews

e Monthly Contractor pay application review

8.2 Meetings: During the course of construction the Design Team will attend meeting on site and by telephone

conference to review Contractor progress, address design issues, and review work in the field. Meetings
will include a Construction kick off meeting, bi monthly Owner — Architect - Contractor (OAC) meetings,
mock up review, construction progress review, final punch review, and a warrantee review.

9.0 CONSTRUCTION INSPECTION

The Civil Engineer will provide act as the OWNER’S representative during construction and provide the
following services:

9.1 Review contractor submittals.

9.2
9.3
9.4

9.5

9.6
9.7
9.8
9.9

Attend/conduct a pre-construction meeting.
Review laboratory, mill and shop test to assist in monitoring the quality of construction.
Consult, answer questions, and assist in resolving construction issues during construction.

Provide services of Resident Project Representative (RPR) for onsite inspection and engineering during
construction.

Track and document unit bid contractor pay items.
Review monthly and final estimates for payment to contractors.
Make final inspection of the construction upon completion.

Perform construction management on building construction

IV.  Additional Services

This is a comprehensive proposal for completion of the project work outlined in Section I. Project Understanding.

Additional FEE may be required if there are substantial modifications to the project schedule, scope of construction

work, additional of elements, change in construction budget or multiple bid packages are required.
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Exhibit B: Fee

WORK ON INDIVIDUAL TASKS WILL BE WILL BE STARTED ONLY AFTER WRITTEN NOTICE TO PROCEED
FROM THE OWNER. The scope of work for Tasks 1 - 7 in Exhibit A will be completed for a LUMP SUM fee
of $927,750 INCLUSIVE of EXPENSES. Tasks 8 & 9 will be completed for an HOURLY fee of $566,490.
Additional Services will be provided upon request from the Owner and authorized in writing before
commencing work. Coordination meetings, addressing comments from the public notice and additional special
studies that may be required will be performed on an hourly basis upon approval by the Owner. Application
fees will be paid by the owner and are not included in the fees listed above.

TASK FEE FEE TYPE
1.0 SURVEY + GEOTECHNICAL INVESTIGATION

1.1 SURVEY $14,750 Lump sum

1.2 GEOTECHNICAL INVESTIGATIONS $26,000 Not To Exceed
2.0 60% SCHEMATIC DESIGN $65,500 Lump Sum
3.0 PERMITTING $49,250 Lump Sum
4.0 FINAL SCHEMATIC DESIGN $45,800 Lump Sum
5.0 DESIGN DEVELOPMENT $306,200 lump sum
6.0 CONSTRUCTION DOCUMENTS $399,100 lump sum
7.0 BIDDING $ 21,150 lump sum
8.0 CONSTRUCTION OBSERVATION $68,200 hourly
9.0 CONSTRUCTION INSPECTION (VOLKERT ONLY) $498,290 hourly
TOTAL LUMP SUM FEES $927,750 lump sum
TOTAL HOURLY FEES $566,490 hourly

Notes:

1. The scope and fee is based upon the current attached Concept Plan — Exhibit D.

2. Addressing comments from the public notice, additional special studies or works not contemplated in

original scope that may be required will be performed on an hourly basis upon approval by the Owner.

3. All permitting and application fees will be paid by the owner and are not included in the fees listed above.

Additional Services

Additional services not outlined in this proposal will be provided upon request by the Owner.
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Exhibit C: Exclusions

The following items are EXCLUDED from the Scope and shall be provided by the Owner’s Consultant under
separate contract, the Contractor, or for an additional fee.

e C(Cistern Design

e  Multiple Bid Packages

e LEED

e Any offsite utility design or coordination

e Design of water parks or water features beyond design intent.

N

PLANNERS

unoscnz::g::::g: Page | 12 2/10/2016




Design Services for Gulf Place and Beach Blvd Streetscape | Gulf Place, Gulf Shores Alabama

NV'1d d31SVW IOV1d 41ND

SLINIT LO3rodd
32V71d 471N9

M3IIA
IVAIEY
JONVHLNT -
30V1d 4IN9_, e == 5

-

U T
i a ™ mAY

2/10/2016

Page | 13




Design Services for Gulf Place and Beach Blvd Streetscape | Gulf Place, Gulf Shores Alabama

%0
%0
%0

%0
%0
%0
%0
%0
%0
%0
%0

%0
%0
%0
%0
%0
%0

%0
%0
%0
%0
%0

%0
%0

cocooooo

s o ooo o

coo oo

=3

T T ow oo

IR NI S

Pia ey

SUBWNI0Q SUCKNIISU0) [eulY
mainay sl
(mainal [euly) sue|d UDIINIISUOD %06

suopeaypads uopnasuey

{uopeupioo) suejd uonaNSUO) %08
Buptuuag

{LOGWY ‘d@) 5343 wn30Q UORNIAISUS) %05
SIN3WNI0A NOLLINHLSNOD '0'9

wiawdojanaq udisaq [eury
Manay A

Bupud wawdojaaag uBisaq %06
wawdojanaq ulisaq %06
wawdojanaq uBsaa %09
wawdofanaq uBisaq %0e
AN3WAOTIAIA NIDSIA 0'S

uBisaq anewayds jeury
N9ISIA I LVINIHOSTYNIA ‘0t

Bupjuuag
ONILLIWYId '0'E

marnay A
Buplid 3ewayas %09
sue|d 3138 WaY3S %09
sue|d 3138 WAYIS %0E
SujuweiSoig

NSISIA JILYINIHIS '0'Z

par039
Aoning
OMATIIE + AIAUNS 0T

9T €9 79 79 09 65 85 IS 95 S5 VS €5 25 VS 05 OF % P O ST U ©0 0 TF O 6€ 8¢ Z€ 9 SE VE €€ CE VE 0E 6L GC L S LW L LWL L L L L 0T STET e T WL 0T 6 8 £ 9 & ¢ € ¢ ¥
s

(ueid puoaq) 313iduiog 5% =—= (ueid puoiag) privy

socwor ] eov B e

s
oy

nolLwng
e

Lvis
s

AuALY

9T-qe 4T

weqey S310US NS ‘838 ]d JIND | SdE>8199.35 PAIG Y>EE PUE 938 D 104 SBIINISS UBISEQA

3INPaYdS 13 2q1Yx3

2/10/2016

Page | 14

g
z
g
E
-
8
3
g
3



